

# EUnetHTA JA2 and the application HTA

MedtechHTA Conference, Bocconi University,  
Milan, 13 November, 2015

*Finn Børlum Kristensen, MD, PhD  
Director, EUnetHTA Secretariat  
Danish Health Authority (EUnetHTA  
Coordinator)  
Professor, Health Services Research & Health  
Technology Assessment, University of Southern  
Denmark*

# Scope of EUnetHTA's work

EUnetHTA supports collaboration between European HTA organisations that brings added value at the European, national and regional level through

- **facilitating efficient use of resources available for HTA**
- **creating a sustainable system of HTA knowledge sharing**
- **promoting good practice in HTA methods and processes**


# Letter from EUnetHTA to EC DG R&I



March 12, 2015

Dear Dr. Ruxandra Draghia-Aklia,

Health Technology Assessment (HTA) org  
European network for HTA (EUnetHTA)  
Commission in a Joint Action until the end




# Finalisation of EUnetHTA Joint Action 2



# The Domains of the HTA Core Model<sup>®</sup>

- assessing **dimensions of value**



# WP4 Update

Activity	Status
<b>1<sup>st</sup> Core HTA</b> Fecal Immunochemical Test (FIT ) versus guaiac-based fecal occult blood test (FOBT) for colorectal cancer screening	<ul style="list-style-type: none"><li>• Published</li><li>• Available at: <a href="https://mekk.thl.fi/htacore/ViewCover.aspx?id=206">https://mekk.thl.fi/htacore/ViewCover.aspx?id=206</a></li></ul>
<b>2<sup>nd</sup> Core HTA</b> Intravenous immunoglobulins for Alzheimer's disease including Mild Cognitive Impairment	<ul style="list-style-type: none"><li>• Publication within mid November</li><li>• We are reviewing the text for homogenization</li></ul>
<b>3<sup>rd</sup> Core HTA</b> HTA 3: Structured telephone support (STS) for adult patients with chronic heart failure	<ul style="list-style-type: none"><li>• Now: final text preparation after SAG consultation</li><li>• Public Consultation will start after Nov. 6</li><li>• Publication within Nov. 30</li></ul>
<b>Methodological Standard and Procedure</b>	<ul style="list-style-type: none"><li>• Final review of the text</li><li>• Ready by the end of November</li></ul>



# WP5 Update – WP deliverables

Pilot Nr.	Topic	Status/Clarification
<p><b>WP5 deliverables: 12 pilot rapid assessments (6 - Strand A; 6 – Strand B)</b></p> <p>In both Strand A and Strand B, 5 rapid REA pilots have been published so far (<b>10 in total</b>) and one rapid REA pilot is ongoing respectively – <b>12 pilot rapid assessments</b> will be <b>finalised and published by mid-December 2015</b>.</p>		
<b>Strand A</b>		
6.	Hepatitis C	<ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> Public consultation of assessment from 15th of October to 5th of November</li> <li><input checked="" type="checkbox"/> Finalisation planned: <b>30 November 2015</b> (possible additional layouting after this date)</li> </ul>
<b>Strand B</b>		
6.	Endovascular therapy using mechanical thrombectomy devices for acute ischaemic stroke	<ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> Ongoing: development of 3<sup>rd</sup> draft version</li> <li><input checked="" type="checkbox"/> Next step: Medical editing</li> <li><input checked="" type="checkbox"/> Finalisation planned: <b>15<sup>th</sup> December 2015</b> (extension already accepted by secretariat)</li> </ul>

# WP5 Update - Other outputs

Activity/ Activity steps	Status/Clarification of delays
HTA Core Model for Rapid REA	<p><input checked="" type="checkbox"/> Ongoing:  <input checked="" type="checkbox"/> Finalisation planned: end of November 2015</p> <p>No delays expected, the <b>final document</b> will be delivered by end of November 2015.</p>
National reports referencing pilot rapid REAs	<p>The national uptake of the pilot rapid assessments has been evaluated in 2 surveys (May and September 2015); survey results have been shared with the secretariat and the ExecCom.</p> <p>Currently, <b>14 national reports</b> referencing pilot rapid REAs have been published by EUnetHTA member organisations overall.</p>
Testing of the Submission file template	<p>The Submission file template has been piloted in Strand A (4 pilots) and Strand B (2 pilots); feedback has been given to WP7 SG4.</p>
Development of Procedure Manual, templates	<p>For both Strand A and Strand B, a Procedure Manual and standardised templates have been developed.</p> <p>No delays expected, the <b>final documents</b> will be delivered by end of November 2015.</p>

# WP7-SG3 Update November 2015

Deliverable	Due date/ Milestone <small>(Since last e-meeting)</small>	Status/Clarification of delays
Development of 5 new methodological guidelines	M36/Sep'15	<ul style="list-style-type: none"><li>• <i>4 guidelines published, GL “Therapeutic medical devices” still under SAG / Public Consultation until 11<sup>th</sup> of November</i></li><li>• <i>Final documents will be available by the end of November</i></li></ul>
Development of 1 methodological reflection paper on personalised medicine	M36/Sep'15	<ul style="list-style-type: none"><li>• <i>Ongoing public consultation on the adapted “Safety” guideline until 17<sup>th</sup> of November</i></li><li>• <i>Final documents will be available by the end of November</i></li></ul>




# WP7-SG4 Update November 2015

Deliverable	Due date/ Milestone <small>(Since last e-meeting)</small>	Status/Clarification of delays
Submission template for pharmaceuticals	M36/Sep'15	<ul style="list-style-type: none"><li>• <i>No delays</i></li><li>• <i>Final document will be available by the end of November</i></li></ul>
Submission template for medical devices	M36/Sep'15	<ul style="list-style-type: none"><li>• <i>No delays</i></li><li>• <i>Final document will be available by the end of November</i></li></ul>




# Stakeholder Involvement




- a. Two expert workshop meetings with MedTech industry (EDMA, EUCOMED, COCIR)
- b. Two expert workshop meetings with EFPIA

# The Domains of the HTA Core Model<sup>®</sup>

- assessing **dimensions of value**



# Health Technology Life-cycle



# Thank you for your attention

This presentation arises from the EUnetHTA Joint Action 2 which has received funding from the European Union, in the framework of the Health Programme

